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ESTIMATE RUN 08/18/2006

ESTIMATE SUMMARY 15:26:11
CONTID: C15368 ESTIMATE NO: 0010 PROG SPEC YR:2002
PCN: 15368-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 126.¢! DAYS TIME ALLOW: 140 WORK DAYS
US 36: RAMP METERING PERCENT TIME: 90.36 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: SHE 0361-080
US 36: RAMP METERING
NAME OF ROAD: 036B
PROJECT COUNTIES: BOULDER, REGION 6 JEFFERSON, REGION 6
ADAMS, REGION 6
CONTRACTOR:
INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 06/14/2006 DATE TIME STARTED 10/10/2005
6309 MONARCH PARK PLACE SUITE DATE LET 09/08/2005 DATE WORK BEGAN
DATE AWARDED 09/14/2005 DATE TIME STOPPED 06/14/2006
DATE CONTRACT EXECUTED 10/05/2005 DATE ACCEPTED 06/14/2006
LONGMONT CO 80503 303-530-4212 DATE NOTICE TO PROCEED 10/10/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 538,703.34 PARTICIPATING S 532,982.01 $ 527.74
AWARD PROJECT AMT:  § 525,045.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.94% TOTAL EARNINGS 532,982.01 527.74
FUNDS AVAILABLE: $ 5,721.33 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 532,982.01 527.74
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,412.99 =7.92
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 525,569.02 519.82
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 525,569.02 519.82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 519.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15368-BID ESTIMATE RUN 08/18/2006
PROJECT : SHE 0361-080 ESTIMATE NO: 0010 15:26:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00250 *REMOVAL OF PAVEMENT MARKING 3,581.000 3,581.000
SF 0.000 0.00
1.59000 3,581.000 5,693.79
0010 202-00810 *REMOVAL OF GROUND SIGN 11.000 11.000
EACH 0.000 0.00
106.00000 11.000 1,166.00
0015 203-01597 *POTHOLING 96.000 96.000
HOUR 0.000 0.00
28.00000 96.000 2,688.00
0020 208-00011 *EROSION BALES (WEED FREE) 40.000 40.000
EACH 0.000 0.00
12.72000 40.000 508.80
0025 208-00020 *SILT FENCE 1,184.000 1,184.000
LF 0.000 0.00
1.22000 1,184.000 1,444.48
0030 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
397.50000 2.000 795.00
0035 208-00205 *EROSION CONTROL SUPERVISOR 22.000 22.000
HOUR 0.000 0.00
95.40000 22.000 2,098.80
0040 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 358.000 358.000
LF 0.000 0.00
149.62000 358.000 53,563.96
0045 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 10.000 10.000
LF 0.000 0.00
313.76000 10.000 3,137.60
0050 607-11580 FENCE (TEMPORARY) 400.000 400.000
LF 0.000 0.00
1.59000 400.000 636.00
0055 612-00001 *DELINEATOR (TYPE I) 80.000 80.000
EACH 0.000 0.00
15.90000 80.000 1,272.00
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PCN: 15368-BID ESTIMATE RUN 08/18/2006
PROJECT: SHE 0361-080 ESTIMATE NO: 0010 15:26:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 613-00125 1-1/4 INCH ELECTRICAL CONDUIT 740.000 740.000
LF 0.000 0.00
6.83000 740.000 5,054.20
0065 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 8,791.000 8,791.000
LF 0.000 0.00
5.40000 8,791.000 47,471.40
0070 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,316.000 8,316.000
LF 0.000 0.00
3.82000 8,316.000 31,767.12
0075 613-07023 PULL BOX (24"X36"X24") 17.000 17.000
EACH 0.000 0.00
594.00000 17.000 10,098.00
0080 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
26,090.00000 1.000 26,090.00
0085 614-00012 *SIGN PANEL (CLASS II) 342.000 342.000
SF 0.000 0.00
26.50000 342.000 9,063.00
0090 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 84.000 84.000
LF 0.000 0.00
26.50000 84.000 2,226.00
0095 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 7.000 7.000
80) (SLIPBASE)
EACH 0.000 0.00
79.50000 7.000 556.50
0100 614-70216 TRAFFIC SIGNAL FACE (8-8) 16.000 16.000
EACH 0.000 0.00
408.00000 16.000 6,528.00
0100 MATERIAL ALLOWANCE TRAFFIC SIGANL FACE 8-8 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0105 614-70328 TRAFFIC SIGNAL FACE (12-8-8) 16.000 16.000
EACH 0.000 0.00
520.00000 16.000 8,320.00
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PCN: 15368-BID ESTIMATE RUN
PROJECT: SHE 0361-080 ESTIMATE NO: 0010

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE12-8-8 IN 0.000
CONTAINER
EACH 0.000 0.00
400.00000 0.000 0.00
0110 614-72875 *LOOP DETECTOR WIRE 7,677.000 7,677.000
LF 0.000 0.00
3.98000 7,677.000 30,554.46
0110 MATERIAL ALLOWANCE LOOP WIRE 0.000
LF 0.000 0.00
0.17000 0.000 0.00
0115 614-72878 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 32.000 32.000
EACH 0.000 0.00
716.67000 32.000 22,933.44
0120 614-72891 TELEPHONE INTERCONNECT WIRE 1,590.000 1,590.000
LF 0.000 0.00
1.25000 1,590.000 1,987.50
0125 614-80000 FLASHING BEACON 15.000 15.000
EACH 0.000 0.00
1,556.30000 15.000 23,344.50
0125 MATERIAL ALLOWANCE POLES ON SITE AT CONTAINER 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0130 614-84100 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 16.000 16.000
EACH 0.000 0.00
894.07000 16.000 14,305.12
0135 614-86002 SPREAD SPECTRUM RADIO 6.000 6.000
EACH 0.000 0.00
2,109.17000 6.000 12,655.02
0135 MATERIAL ALLOWANCE SSR AT CONTAINER 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0135 MATERIAL ALLOWANCE TELEMETRY AT CONTAINER 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
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PCN: 15368-BID ESTIMATE RUN 08/18/2006
PROJECT: SHE 0361-080 ESTIMATE NO: 0010 15:26:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0140 614-86105 TELEMETRY (FIELD) 4.000 4.000
EACH 0.000 0.00
497.00000 4.000 1,988.00
0145 614-86245 CONTROLLER (TYPE 170E) 5.000 5.000
EACH 0.000 0.00
7,424.00000 5.000 37,120.00
0145 MATERIAL ALLOWANCE CONTROLLERS ON SITE IN CONTAINER 0.000
EACH 0.000 0.00
5,600.00000 0.000 0.00
0150 614-87020 OPTICAL TRANSCEIVER 1.000 1.000
EACH 0.000 0.00
3,262.00000 1.000 3,262.00
0150 MATERIAL ALLOWANCE OPTICAL TRANSCEIVER STORED AT 0.000
CONTAINER
EACH 0.000 0.00
2,700.00000 0.000 0.00
0155 614-87320 CLOSED CIRCUIT TELEVISION 1.000 1.000
EACH 0.000 0.00
3,065.00000 1.000 3,065.00
0160 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
37,416.00000 1.000 37,416.00
0165 627-00005 *EPOXY PAVEMENT MARKING 43.000 43.000
GAL 0.000 0.00
106.00000 43.000 4,558.00
0170 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 711.660 711.660
SF 0.000 0.00
9.54000 711.660 6,789.24
0175 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 330.000 330.000
LINE)
SF 0.000 0.00
9.54000 330.000 3,148.20
0180 630-00000 *FLAGGING 513.500 513.500
HOUR 0.000 0.00

21.20000 513.500 10,886.20
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PCN: 15368-BID ESTIMATE RUN 08/18/2006
PROJECT: SHE 0361-080 ESTIMATE NO: 0010 15:26:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 630-00007 *TRAFFIC CONTROL INSPECTION 52.000 52.000
DAY 0.000 0.00
63.60000 52.000 3,307.20
0190 630-00012 *TRAFFIC CONTROL MANAGEMENT 111.000 111.000
DAY 0.000 0.00
344.50000 111.000 38,239.50
0195 630-00020 *TRAFFIC CONTROL VEHICLE 15.000 15.000
DAY 0.000 0.00
646.60000 15.000 9,699.00
0200 630-80001 *FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0205 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 2.000
EACH 0.000 0.00
42.40000 2.000 84.80
0210 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 35.000
EACH 0.000 0.00
42.40000 35.000 1,484.00
0215 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
42.40000 8.000 339.20
0220 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 160.000
SF 0.000 0.00
16.96000 160.000 2,713.60
0225 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 1.000
TYPE)
EACH 0.000 0.00
424.00000 1.000 424.00
0230 630-80359 *PORTABLE MESSAGE SIGN PANEL 33.000 33.000
DAY 0.000 0.00
106.00000 33.000 3,498.00
0235 630-80360 *DRUM CHANNELIZING DEVICE 20.000 20.000
EACH 0.000 0.00
31.80000 20.000 636.00
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PCN: 15368-BID ESTIMATE RUN 08/18/2006
PROJECT: SHE 0361-080 ESTIMATE NO: 0010 15:26:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0240 630-80380 *TRAFFIC CONE 200.000 200.000
EACH 0.000 0.00
10.60000 200.000 2,120.00
0245 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 1.000
(TEMPORARY)
EACH 0.000 0.00
6,360.08000 1.000 6,360.08
0250 700-70010 F/A MINOR CONTRACT REVISIONS 5,721.330 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70035 F/A OBTAIN POWER/PHONE SOURCES 5,053.570 4,525.830
FA 527.740 527.74
1.00000 5,053.570 5,053.57
0275 614-86920 MODIFICATION OF TRAFFIC SIGNAL CONTROLLER CABINET . 3.000 3.000
CABINET BASE BUILT LEVEL ON STEEP SLOPES
EACH 0.000 0.00
1,090.00000 3.000 3,270.00
0280 900-00006  ADDED ITEM (DOLLAR)/ MATERIAL CHANGE ON 16 SIGNAL 1.000 1.000
HEADS PER CDOT
DOL 0.000 0.00
1,073.44000 1.000 1,073.44
0285 614-86005 TELEMETRY (MASTER) TELENETICS MODEMS FOR REGION 4 1.000 1.000
EQUIPMENT CHANGE PER CDOT
LS 0.000 0.00
6,419.00000 1.000 6,419.00
0290 900-00026  ADDED ITEM (WEEK)/ EXCAVATOR INVOICED PRICE PER WEEK 1.000 1.000
WK 0.000 0.00
922.94000 1.000 922.94
0295 623-09900 SPRINKLER SYSTEM REPAIRS THAT WERE MADE AT FOOTHILLS. 2.000 2.000
DAMAGE UNAVOIDABLE
LS 0.000 0.00

1,476.00000 2.000 2,952.00
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PCN: 15368-BID ESTIMATE RUN 08/18/2006
PROJECT: SHE 0361-080 ESTIMATE NO: 0010 15:26:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0300 626-00100 *MOBILIZATION (WITHOUT AUTOPAY) MOB FOR BARRIER 1.000 1.000
PAINTERS ADDED ITEM PER CDOT
LS 0.000 0.00
1,001.22000 1.000 1,001.22
0305 601-40300 *STRUCTURAL CONCRETE COATING . ADDED STRUCTURAL 246.000 246.000
COATING FOR NEW BARRIER AT PECOS
SY 0.000 0.00
11.33000 246.000 2,787.18
0310 614-72895 VEHICLE DETECTION SYSTEM (SINGLE CAMERA) VEHICLE 1.000 1.000
DETECTION SYSTEM -SINGLE CAMERA AT MCCASLIN
EACH 0.000 0.00
6,040.21000 1.000 6,040.21
0315 626-00100 MOBILIZATION (WITHOUT AUTOPAY) 1.000 1.000
LS 0.000 0.00
365.74000 1.000 365.74
CAT 0200 CURRENT AMT $ 538,703.34 $ 527.74 % 532,982.01

PROJECT TOTAL CURRENT AMT $ 538,703.34 $ 527.74 $ 532,982.01



